LBNL

R & S JOB #2787

THE MOLECULAR FOUNDRY
ROLLING SCHEDULE

APRIL 25, 2005

Task Name Resource | Duration Start Finish Apr 17, '05 Apr 24, '05 May 1, '05 May 8, '05
ID Names SIM[TIW]T]F[S[SIM[T[W][T]F[s|s[M][T[W]T[F[s]|s[M]T
9 CONSTRUCTION PHASE 571d 10/20/03 1/12/06 | TRUCTION PHASE
89 Site Grading/Underground Utilities/Paving 262d 6/17/04 6/27/05 | rading/Underground Utilities/Paving
159 Sitework/Final Paving 255d 10/18/04 10/18/05 | ork/Final Paving
243 Structural Steel, Superstructure, & Shell 369 d 3/15/04 8/23/05 |tural Steel, Superstructure, & Shel
264 Install Stairs 127d 11/19/04 5/20/05 || Stairs
267 Erect Stair 1 Romak 32d 3/31/05 5/13/05
269 Install Manlift 107d 12/17/04 5/18/05 || Manlift
270 Remove Manlift Cabrillo 3d 5/16/05 5/18/05
334 PIP Exterior Walls and Slab 104 d 1/10/05 6/6/05 | xterior Walls and Slab
335 Line 5- J to C/Line C-1to 5 104d 1/10/05 6/6/05 [5- J to C/Line C-1to 5
357 Strip Formwork Conco 3d 4/25/05 4/27/05 ~ Strip Formwork
358 Install Frames, Doors, & Hardware Walters & 2d 4/28/05 4/29/05 Install Frames, Doors, & Hardware
360 Slab on grade/Fireproofing 67d 1/19/05 4/22/05 |on grade/Fireproofing
361 Level 1 (elev. 760.00") 67d 1/19/05 4/22/05 | 1 (elev. 760.00")
362 Place remaining sog Conco 1d 4/19/05 4/19/05 :[ Place remaininP sog
381 Level 1-Fireproofing Anning Ji 5d 4/18/05 4/22/05 _—|-LevetLl—Fireproofing
382 Roof curbs remaining Conco 4d 4/19/05 4/22/05 | Roof| curbs remaining
383
384 Roof 129d 2/22/05 8/23/05
389 Cementitious Fireproofing Anning Ji 13d 3/31/05 4/18/05 jﬁCementitious Firegroofing
393 Fire Sprinkler Rough In Robinsor 5d 4/29/05 5/5/05 [ [ Fire Sprinkler R
394 Penthouse Parapet Framing # 1 Raymonc 7d 5/2/05 5/10/05 F
395 Perimeter Framing @ Stucco J&J Acol 9d 4/20/05 5/2/05 | jPerimeter Framing @ Stuc
396 Cementitious Fireproofing @ TS Anning Ji 14 d 4/19/05 5/6/05 ‘ Cementitiou
397 Wood Blocking R&S 5d 4/21/05 4/27/05 Wood Blocking
398 MEP Wall Rough in Sasco,KIL 3d 4/25/05 4/27/05 MEP Wall Rough fin
399 Sheathing @ Metal Panels Royal 4d 5/3/05 5/6/05 hing
400 Install Metal panels Pacific Ei 5d 5/9/05 5/13/05
401 Install Stucco Sheathing J&J Acou 3d 4/28/05 5/2/05 7 Install Stucco Sheathing
402 Install Flashings @ Stucco Valley SN 3d 4/28/05 5/2/05 7 Install Flashings @ Stucco
403 Install Stucco J&J Acol 20d 5/3/05 5/31/05 T
404 Build Sheetmetal Plenums & Flashing CMI 15d 5/20/05 6/10/05
413 Exterior Skin & Windows 110d 3/7/05 8/9/05 |ior Skin & Windows
414 East Elevation 49d 3/7/05 5/12/05 |Elevation
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418 Align & Caulk Royal Gl 8d 4/11/05 4/20/05 Align & Caul
419 Install Electrical Rough In-Canopy Sasco 4d 4/21/05 4/26/05 Install Electrical Rough In-Canopy
420 Install Canopy Panels Royal Gl 10d 4/27/05 5/10/05
422 North Elevation 89d  3/14/05  7/18/05| Elevation T
423 Install Metal Stud Framing/Sheathing-North Royal Gl: 37d 3/14/05 5/3/05 AT ——hlnStall Metal Stud Fram
424 Install Panels & Membrane Sheathing-Nortt Royal Gl 47d 3/31/05 6/6/05
425 Install Glass & Glazing Royal Gl: 34d 412005  5/27/05 T
430 South Elevation 82d 4/6/05 8/1/05 T
431 Install Metal Stud Framing/Sheathing-South Royal Gl: 20d 4/6/05 5/3/05 T T T ——|_I|nsta|| Metal Stud Fram
432 Install Panels & Membrane Sheathing-Soutl Royal Gl: 44 d 4/27/05 6/28/05
433 Install Glass & Glazing Royal Gl 35d 4/28/05 6/16/05 L’|
438 West Elevation/Cantilever/Loading Dock 91d 4/1/05 8/9/05
439 Install Metal Stud Framing/Sheathing-West Royal Gl: 32d 4/1/05 5/16/05
445 INTERIOR IMPROVEMENTS 528 d 10/20/03 11/8/05| IOR IMPROVEMENTS$
448 Level 2 197d 2/1/05 11/8/05| 2
449 Level 2 Corridor 87d 2/2/05 6/6/05 | 2 Corridor
461 Install Upper Level Electric @ piperacks Sasco 10d 4/15/05 4/28/05 ;Install Upper Level Electric @ piperacks
462 Install Duct @ Pipe Rack-Col.L-K CMI 5d 4/1/05 4/7/05 |-K
463 Install Plumbing @ pipe racks KDS 15d 4/8/05 4/28/05 Install Plumbing @ pipe racks
464 Install Lower Level Electric @ piperacks Sasco 5d 4/29/05 5/5/05 T Fmstall Lower Le
465 MEP Wall Rough Ins Sasco,KI 5d 5/6/05 5/12/05
466 Install HM Door frames Walters & 3d 5/6/05  5/10/05 LW: T
467 Sheetrock Walls-Both Sides (remaining) J&J Acou 4d 5/11/05 5/16/05
468 Tape Walls J&J Acol 10d 5/17/05 5/31/05
474 All Other Areas-Labs/Offices 127d 2/1/05 8/1/05 ther Areas-Labs/Offices
479 Install Overhead Electrical Sasco 15d 3/31/05 4/20/05 _—_\ Install Overhead Electrical
480 Install Overhead Plumbing KDS 15d 4/7/05 4/27/05 _lPSta” Overhead Plumbing
481 Paint Overhead Exposed Areas A&B Pair 4d 4/22/05 4/27/05 |: (-ﬂ’aint Overhead Exposed Areas
482 Frame Walls/Furring J&J Acou 6d 3/31/05 4/7/05
483 Frame ceilings/soffits J&J Acol 4d 4/15/05 4/20/05 Erame.ldeilings/soffits
484 Shaft Framing- J&J Acol 16d 4/1/05 4/22/05 ShaftFraming-
485 MEP Wall Rough in Sasco,KI 5d 4/18/05 4/22/05 _M MEP\Wall Rough in
486 MEP Ceiling Rough In-Hard Ceilings Sasco,KI 3d 4/25/05 4/27/05 L | MEP Ceiling Rough In-Hard Ceilings
487 Install Project. Screens/Shades PSI,Penil 3d 4/26/05 4/28/05 » | Install Project. Screens/Shades
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488 Install HM Door Frames Walters & 2d 4/25/05 4/26/05 Install HM Door Frames

489 Install sheetrock J&J Acol 5d 4/27/05 5/3/05 Install sheetrock

490 Tape walls/ceilings/soffits J&J Acol 10d 5/4/05 5/17/05 F Y

491 Paint prime only walls A&B Pair 4d 5/18/05 5/23/05

504 Level 2-Lines Cto E 99d 4/1/05 8/19/05

505 Install overhead AFS Robinsor 2d 4/22/05 4/25/05 E i Install overhead AFS

506 Install overhead Electric Sasco 4d 4/25/05 4/28/05 -Ilnstall overhead Electric

512 Install Overhead Ductwork CMI 6d 4/27/05 5/4/05 Install Overhead D

513 Install Overhead Plumbing KDS 9d 5/3/05 5/13/05

514 Frame Walls/Furring J&J Acou 4d 5/16/05 5/19/05

515 Frame ceilings/soffits J&J Acou 5d 5/19/05 5/25/05

516 MEP Wall Rough in Sasco,KI 5d 5/26/05 6/2/05

532 Clean Room Construction 154 d 4/4/05 11/8/05

T —

534 Remove Shores Conco 2d 4/28/05 4/29/05 ;I'—‘_Rem.gve Shores

535 Spray Fireproofing Anning Ji 2d 5/9/05 5/10/05

536 Intumescent Paint A&B Pair 7d 5/2/05  5/10/05 T

537 Install Main TS Beams/Drops Romak 4d 5/11/05 5/16/05

538 Frame/Furr Walls J&J Acol 4d 5/17/05 5/20/05

539 Install Insulation J&J Acol 2d 5/23/05 5/24/05

540 Install Vapor Barrier J&J Acou 2d 5/25/05 5/26/05

541 Sheetrock/Tape/finish J&J Acou 6d 5/27/05 6/6/05

576 Bathrooms 61d 5/11/05 8/5/05 4

577 Set Plumbing Waste Carrier KDS 5d 5/11/05 5/17/05 ﬂ

578 Frame Walls & Ceilings/Door Frames J&J Acou 5d 5/18/05 5/24/05

579 MEP Wall Rough Ins CMI,KDE 7d 5/25/05 6/3/05

580 Set CounterTop Supports Romak 3d 5/25/05 5/27/05

590 Level 3 172d 2/11/05 10/14/05 | 3

591 All Areas-Labs/Offices 172d 2/11/05 10/14/05 |eas-Labs/Offices

592 Shaft Framing J&J Acol 9d 4/25/05 5/5/05 —| Shaft Framing

598 Main duct runs & supports CMI 23d 3/29/05 4/28/05 Main duct runs & supports

599 Branch piping & conduit Sasco,KIL 18d 4/5/05 4/28/05 Branch piping & conduit

600 Branch & Zone Ductwork CMI 10d 4/13/05 4/26/05 I Branch & Zone Ductwork

601 Pressure Test & Insulate Duct CMI 3d 4/28/05 5/2/05 :I Pressure Test & Insulate

633 Level 4 141d 3/2/05 9/19/05 | 4

Page 3




LBNL THE MOLECULAR FOUNDRY APRIL 25, 2005
R& S JOB #2787 ROLLING SCHEDULE
Task Name Resource | Duration Start Finish Apr 17, '05 Apr 24, '05 May 1, '05 May 8, '05
ID Names SIM[TIW]T[F[S[SIM[T[W]T]F[s|s[M][T[W]T[F[s]|s[M]T
634 Level 4 Corridor 78d 3/2/05 6/20/05 | 4 Corridor
646 Install Upper Level Electric @ piperacks Sasco 9d 4/13/05 4/25/05 Install Upper Level Electric @ piperacks
647 Install Duct @ Pipe Rack CMI 5d 4/19/05 4/25/05 Fm Install Duct @ Pipe Rack
648 Install Plumbing @ pipe racks KDS 20d 4/19/05 5/16/05 M
649 Install Lower Level Electric @ piperacks Sasco 5d 5/10/05 5/16/05 L’E
651 MEP Wall Rough Ins Sasco,KI 5d 4/20/05 4/26/05 | VEP Wall Rough Ins
658 All Other Areas-Labs/Offices 141d 3/2/05 9/19/05 tther Areas-Labs/Offices
661 Install Overhead Duct CMI 23d 4/11/05 5/11/05 =
662 gyp walls 2 and 3 line J&J 6d 4/22/05 4/29/05 |: alls 2 and 3 line
663 Pressure Test & Insulate Duct CMI 3d 5/2/05 5/4/05 Pressure Test & In
664 Install Overhead Branch Electrical Sasco 15d 4/25/05 5/13/05
665 Install Overhead Plumbing KDS 15d 5/5/05  5/25/05 T
666 Install Ceiling Lab Cabinet Carriers ISEC 10d 5/5/05  5/18/05 T
667 Paint Overhead Exposed Areas A&B Pair 4d 5/10/05 5/13/05 |:
726 Level 5 142 d 3/15/05 10/3/05 | 5
727 Level 5 Corridor 79d 3/15/05 7/5/05 | 5 Corridor
733 Frame Secondary Walls J&J Acol 2d 4/13/05 4/14/05 | Secondary Walls
734 Frame Ceiling J&J Acol 2d 4/15/05 4/18/05 Frame Ceiling
735 MEP Rough in Secondary Walls @ Shafts Sasco,KI 2d 4/15/05 4/18/05 T MEP Rough in Secondary Walls @ Shafts
736 Tape Primary walls J&J Acol 7d 4/8/05 4/18/05 T Tape Primary walls
737 Paint Ceiling ~ 10" up A&B Pair 2d 4/19/05 4/20/05 Paint Ceiling|~ 10' up
738 Install Pipe Racks Sasco 5d 4/21/05 4/27/05 Install Pipe Racks
739 Install Upper Level Electric @ piperacks Sasco 10d 4/25/05 5/6/05 l
740 Install Duct @ Pipe Rack CMI 5d 5/2/05 5/6/05
741 Install Plumbing @ pipe racks KDS 20d 5/2/05  5/27/05 t:i
744 MEP Wall Rough Ins Sasco,KI 5d 5/2/05 5/6/05 i
748 Electrical Room 11d 4/7/05 4/21/05
749 Insulate Walls & Sheetrock J&J Acol 5d 4/7/05 4/13/05 | alls & Sheetrock
750 Taping J&J Acol 6d 4/14/05 4/21/05 | Taping
751 All Other Areas-Labs/Offices 142 d 3/15/05 10/3/05 ther Areas-Labs/Offices
753 Install Overhead Piping KDS 15d 3/24/05 4/13/05 |erhead Piping
754 Install overhead Electric Sasco 5d 4/22/05 4/28/05 |: Install overhead Electric
755 Gyp walls 2 and 3 line J&J 4d 4/27/05 5/2/05 :| Gyp walls 2 and 3 line
756 Install Overhead Duct CMI 20d 4/28/05 5/25/05
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758 Install Overhead Branch Electrical Sasco 15d 5/12/05 6/2/05 [
823 140d 3/29/05 10/13/05
824 Level 6 Corridor 79d 3/29/05 7/19/05
826 Frame Walls/Soffits J&J Acol 10d 4/12/05 4/25/05 T LErame_Walls/Soffits
827 Patch Fireproofing Anning Ji 1d 4/26/05 4/26/05 Patch Fireproofing
828 Sheetrock Walls ~10'up J&J Acol 10d 4/14/05 4/27/05 hSheetrock Walls ~10'up
829 Frame/Insulate/Tape Gyp Shaft Walls J&J Acol 14d 4/12/05 4/29/05 _l;pamillnsulate/Tape Gyp Shaft Walls
830 Frame Secondary Walls J&J Acou 2d 5/2/05 5/3/05 ‘ Frame Secondary Wall
831 Frame Ceiling J&J Acol 2d 5/4/05 5/5/05 Frame Ceiling
832 MEP Rough in Secondary Walls @ Shafts Sasco,KI 2d 5/4/05 5/5/05 MEP Rough in
833 Tape Primary walls J&J Acol 7d 4/27/05 5/5/05 Ly Tape Primary w
834 Paint Ceiling ~ 10" up A&B Pair 2d 5/6/05 5/9/05 _': _!]f
835 Install Pipe Racks Sasco 5d 5/10/05 5/16/05 li
845 Electrical Room 11d 4/26/05 5/10/05 <Electrical Room
846 Insulate Walls & Sheetrock J&J Acol 5d 4/26/05 5/2/05 " Insulate Walls & Sheetrock
847 Taping J&J Acol 6d 5/3/05 5/10/05
848 All Other Areas-Labs/Offices 140 d 3/29/05 10/13/05
850 Install Overhead Piping KDS 15d 4/7/05 4/27/05 [ Install Overhead Piping
851 Install Overhead Duct CMI 20d 5/12/05 6/9/05
917 509 d 10/20/03 10/12/05 | 1
918 Complete Concrete /Fireproofing Work od 4/22/05 4/22/05 4 —4422
919 Level 1 Corridor 75d 4/25/05 8/9/05 evel 1 Corridor
920 Install Fire Sprinkler Geo. Rot 9d 4/25/05 5/5/05 Install Fire Spri
921 Frame Walls/Soffits J&J Acol 10d 5/6/05 5/19/05 —
923 Sheetrock Walls ~10'up J&J Acol 8d  5/10/05  5/19/05 T T
924 Frame/Insulate/Tape Gyp Shaft Walls J&J Acol 14d 5/6/05 5/25/05 E —
944 All Other Areas-Labs/Offices 120d 4/25/05 10/12/05 ~All Other Areas-Labs/Offices
945 Install Fire Sprinkler Geo. Rot 9d 4/25/05 5/5/05 [ Install Fire Spri
946 Install Overhead Piping KDS,CM| 15d 5/4/05 5/24/05 ﬁ[—
992 Level 1 Shipping/Receiving 427 d 10/20/03 6/16/05 | 1 Shipping/Receiving
993 Place Concrete Curbs Conco 3d 4/25/05 4/27/05 Place Concrete Curbs
994 Place Concrete AHU-3 pad Conco 3d 4/28/05 5/2/05 Place Concrete AHU-3 pad
995 Install Top Track J&J Acol 2d 5/3/05 5/4/05 jlnSta” Top Track
996 Fireproofing Anning Ji 3d 5/5/05 5/9/05 :H:i
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997 Shaft Framing J&J Acou 3d 5/10/05 5/12/05
998 Install Overhead Electrical Sasco 2d 5/13/05 5/16/05 T
999 Install Overhead Pumbing KDS 2d 5/17/05 5/18/05
1000 Install Overhead Duct CMI 2d 5/19/05 5/20/05
1009 Elevator Installations 101d 4/18/05 9/8/05 | -Elevator Installations
1010 Car #2 55d 4/18/05 7/5/05 ﬁ r #2
1011 Install Rails, Umbilical, False Car Otis 23d 4/20/05 5/20/05 ;Il— e T e P e
1012 3 Phase Power to Elevator Sasco od 4/18/05 4/18/05 } 4118
1013 Build Car Frame/Belt Up/Entrances Otis 12d 5/23/05 6/8/05
1098 UTILITY BUILDING/COOLING TOWER 318d 8/18/04 11/15/05 [TY BUILDING/COOLING TOWER
1139 Utility Building Interior Improvements 156 d 1/5/05 8/15/05 | Building Interior Improvements
1144 Connect Main electrical equipment Sasco 37d 3/17/05 5/6/05 | [ I —'_Gg.n.n_gct Mai
1145 Set plumbing equipment KDS 20d 3/31/05 4/27/05 Set plumbing equipment
1146 Connect plumbing equipment KDS 20d 4/28/05 5/25/05 F
1147 Set mechanical equipment CMI 30d 4/8/05 5/19/05 i
1152 Permanent Power - Ready Building Energized  Sasco 6d 5/9/05 5/16/05
1157
1158
1159
1160
1161
1162
1163
1164
1165
1166
1167
1168
1169
1170
1171
1172
1173
1174
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1175
1176
1177  end 1d?  10/20/03  10/20/03
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